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Superfund Division 
Remedial Response Section #1 
77 W. Jackson Blvd. (SR-6J) 
Chicago, IL 60604 INDUSTRIAL 

Subject: 

Georgia-Pacific Corporation Time Critical Removal Action Monthly 
Progress Report #13 Date: 

December 12, 2007 
Dear Mr. Chummar: 

Contact: 

Attached is the thirteenth monthly progress report for the Time Critical Removal Patrick N. McGuire 

Action (TCRA) at the Georgia-Pacific Corporation (Georgia-Pacific) Kalamazoo Mill 
Property and the former Hawthorne Mill Property (collectively referred to as the Mill 

Phone: 

315.671.9233 
Properties). The Mill Properties are associated with the Allied Paper, Inc./Portage 
Creek/Kalamazoo River Superfund Site. This report has been prepared pursuant to Email: 

the Administrative Settlement Agreement and Order on Consent (AOC), Docket No. Pat.McGuire@arcadis- 
V-W-'07-C-858, and covers activities from November 10, 2007 through December 7, us.com  

2007. 
Our ref: 

Sincerely, 	 B0066105.002 

ARCADIS of New York, Inc. 

4~;  
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Patrick N. McGuire 
Associate 

PNM/dmn 
Enclosures 
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Mr. Sam Chummar 

ARCADlS BBl 	
December 12, 2007 

Copies: 

Eileen L. Furey, Esq., USEPA — Region 5 
Mellonie S. Fleming, Esq., Georgia-Pacific Corporation 
L. Chase Fortenberry, P.G., Georgia-Pacific Corporation 
Paul T. Bucholtz, MDEQ-RRD-Superfund 
Daria W. Devantier, MDEQ-RRD-Superfund 
Matthew Bowman, ARCADIS BBLES 
Christie Sobol, ARCADIS BBL 
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Mr. Sam Chummar 

ARCADIS sgL 	
December 12, 2007 

l. 	Significant Developments 

Actions Performed 

• None. 

Analytical Data 

• 	No new analytical data was obtained during this reporting period. 

ll. 	Developments Anticipated 

Schedule of Actions to be Performed 

• 	Comments on the Draft Final Report provided by the USEPA will be 

addressed and the Final Report will be finalized and submitted to the 

USEPA. 

• 	Inspection of erosion controls will be performed during the next 

reporting period. 

Anticipated Problems 

• None. 

Planned Resolutions of Past or Anticipated Problems 

• None. 
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